


# Brady Street Lane Closures

PRE-RESURFACING SEWER REPAIRS

MAY 16, 2016 - NOV 29, 2016

UPDATED: 7 / 5 / 16



**STAGE 1**  
12TH to KIRKWOOD  
EAST 2 LANES  
MAY 16 - JUN 22

**STAGE 2**  
KIRKWOOD to HIGH  
EAST 2 LANES  
JUN 23 - JUL 11

**STAGE 3**  
KIRKWOOD to HIGH  
WEST 2 LANES  
JUL 11 - AUG 18

**STAGE 4**  
12TH to KIRKWOOD  
WEST 2 LANES  
AUG 18 - SEP 8

**STAGE 5**  
6TH to 12TH  
EAST 2 LANES  
SEP 8 - SEP 19

**STAGE 6**  
6TH to 12TH  
WEST 2 LANES  
SEP 19 - SEP 30

**STAGE 7**  
RIVER DR to 6TH  
WEST 2 LANES  
SEP 30 - NOV 2

**STAGE 8**  
RIVER DR to 6TH  
EAST 2 LANES  
NOV 2 - NOV 29

*\*Dates subject  
to change as  
work progresses*

