




|          |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |
|----------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 05-1R370 | <b>Nipomo Mesa CAPM</b> <ul style="list-style-type: none"><li>On SR 1 at Oceano from the Santa Maria Bridge to Gracia Wy.</li><li>Work Description: Preserve 20+ miles of pavement using CAPM strategies.<ul style="list-style-type: none"><li>Upgrade drainage systems and guardrail.</li><li>Incorporate complete streets and ADA features.</li></ul></li><li>Current Phase: PID (Project Initiation Phase)</li><li>Construction Dates: Summer 2027 - Fall 2027</li><li>Construction Capital Cost: \$16,565,000</li></ul>                                                                                                                                                                                               |
| 05-1H440 | <b>Santa Maria River Bridge Replacement</b> <ul style="list-style-type: none"><li>On SR 1 about 1/4 mile south and 1/4 north of the Santa Maria River Bridge.</li><li>Work Description: Replace existing bridge.<ul style="list-style-type: none"><li>Aesthetic surface treatment of structure.</li></ul></li><li>Current Phase: PS&amp;E (Design Phase)</li><li>Construction Dates: Spring 2025 - Summer 2029</li><li>Construction Capital Cost: \$33,880,000</li></ul>                                                                                                                                                                                                                                                  |
| 05-1N870 | <b>Guadalupe CAPM</b> <ul style="list-style-type: none"><li>Intersection of SR 1 and SR 166, north to just past 12th St.</li><li>Work Description: Preserve 4+ miles of pavement using CAPM strategies.<ul style="list-style-type: none"><li>Replace sign panels.</li></ul></li><li>Current Phase: Candidate</li><li>Construction Dates: Summer 2028 - Spring 2029</li><li>Construction Capital Cost: \$2,311,000 (preliminary estimate)</li></ul>                                                                                                                                                                                                                                                                        |
| 05-1E030 | <b>Guadalupe ADA Project</b> <ul style="list-style-type: none"><li>North on SR 1 to 11th St. and east on SR 166 to Obispo St.</li><li>Work Description: ADA Pedestrian Infrastructure Improvements.<ul style="list-style-type: none"><li>Upgrade driveways, curb ramps, and sidewalks.</li></ul></li><li>Current Phase: PS&amp;E (Design Phase)</li><li>Construction Dates: Winter 2025 - Spring 2028</li><li>Construction Capital Cost: \$5,573,000</li></ul>                                                                                                                                                                                                                                                            |
| 05-1M310 | <b>Guadalupe Active Partnership for Signalization &amp; CAPM to Santa Maria</b> <ul style="list-style-type: none"><li>Intersection of SR 1/SR 166, east to intersection of SR 1/SR 101</li><li>Work Description: Preserve 20+ miles of pavement using CAPM strategies<ul style="list-style-type: none"><li>Add shoulder backing, curb ramps, drainage systems and count stations.</li><li>Signalize SR 1/166 and SR 166/Obispo St. Intersections.</li><li>Install complete streets elements along SR 166 from SR 1 to Flower Ave.</li></ul></li><li>Current Phase: PA&amp;ED (Environmental Document Phase)</li><li>Construction Dates: Spring 2027 - Fall 2028</li><li>Construction Capital Cost: \$35,000,000</li></ul> |
| 05-1H610 | <b>Solomon Canyon Rumble Strip/Shoulder Widening</b> <ul style="list-style-type: none"><li>Intersection of SR 1 and SR 166, south on SR 1 to Solomon Rd.</li><li>Work Description: Widen shoulders, rumble strips, update guardrail, relocate utility poles.</li><li>Current Phase: PS&amp;E (Design Phase)</li><li>Construction Dates: Fall 2024 - Spring 2026</li><li>Construction Capital Cost: \$15,401,000</li></ul>                                                                                                                                                                                                                                                                                                 |

| Project  | 2024 |    |    |    | 2025 |    |    |    | 2026 |    |    |    | 2027 |    |    |    | 2028 |    |    |    | 2029 |    |    |    | 2030 |    |    |    |
|----------|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|
|          | WI   | SP | SU | FA | WI   | SP | SU | FA | WI   | SP | SU | FA | WI   | SP | SU | FA | WI   | SP | SU | FA | WI   | SP | SU | FA | WI   | SP | SU | FA |
| 05-1R370 |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |
| 05-1H440 |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |
| 05-1N870 |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |
| 05-1E030 |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |
| 05-1M310 |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |
| 05-1H610 |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |