

Biskupiak Family Facilities Building



Biskupiak Family Facilities Building

- October 2021 – B&G Committee recommended moving forward on plans for a new Facilities Building along with a commitment to fundraise for the project.
- First \$100,000 was pledged to cover the costs of architectural design fees and construction plans.
- Total Construction Project Costs \$1,606,904.
- November 2024 - Board Resolution passed to move forward with the construction of the Biskupiak Family Facilities Building - \$77,500 funding gap and a continued commitment to raise funding gap.
 - **November 15th, we received word a check for the remaining funding gap of \$77,500 will be received in December.**
- **Fundraising Goal Reached– 100% in cash and pledges - \$1,606,904+.**
- Final Construction Documents have been submitted to City of Helena.
- Groundbreaking will commencement upon receipt of building permit – weather dependent.